

Resume Brain — 7-Day Employee Task Allocation & Prompt Guide

Developer Team: VALIXIS | Package: com.valixis.resumebrain | Sprint Dates: Aug 27, 2026 – Sep 2, 2026

Workflow Instructions for All Developers:

- 1. Look up your assigned section in this PDF.
- 2. Copy your **ChatGPT Master System Prompt** and paste it into ChatGPT at the start of your work.
- 3. Every day, tell ChatGPT: *'Today is Day X. Generate my Antigravity Prompt.'*
- 4. Copy the generated **Antigravity Prompt** from ChatGPT and paste it into your **Antigravity IDE / agy CLI**.
- 5. Antigravity will write the code, run static analysis (flutter analyze), and execute tests (flutter test).
- 6. Commit your code, push to your branch, and open a Pull Request (PR) to develop.
- 7. **Founder Rule:** The Founder (VALIXIS) owns final PR review, AI API key wiring, and Play Store releases.

Employee Name	Role & Module Assigned	Primary Workspace Directory
Vignesh	Employee 1: Resume Builder, Form Editors & Validation	lib/features/resume/
Krishna	Employee 2: Resume Analysis & ATS Scoring Engine	lib/features/analysis/
Aditya	Employee 3: Job Matching & Resume Tailoring Workflow	lib/features/job_matching/
Hasita	Employee 4: UI/UX, Design System & Home Dashboard	lib/features/home/, lib/core/
Vaseem	Employee 5: PDF Engine, ATS Templates & Storage Architecture	lib/features/pdf/, lib/features/templates/, lib/data/

Vignesh (Employee 1) — Resume Builder, Form Editors & Validation

Primary Ownership Directory: lib/features/resume/ | Sprint Period: Thu, Aug 27, 2026 – Wed, Sep 02, 2026

Day & Date	Task Title & Detailed Requirements	Target Files & Deliverable
Day 1 Thu, Aug 27, 2026	Certifications & Languages Data Models Add Certifications, Languages, and Custom Sections data models to resume_models.dart. Ensure toMap(), fromMap(), and copyWith() are fully implemented.	lib/data/models/resume_models.dart
Day 2 Fri, Aug 28, 2026	Certifications & Languages Form Editors Build form input editors for Certifications and Languages with validation, character counters, and full CRUD list management in currentResumeProvider.	lib/features/resume/presentation/
Day 3 Sat, Aug 29, 2026	Drag-and-Drop Section Reordering Implement section reordering using ReorderableListView and real-time field validation for active resume sections.	lib/features/resume/presentation/
Day 4 Sun, Aug 30, 2026	Completeness Indicator Progress Gauge Build real-time CompletenessIndicator progress gauge and dynamic section suggestion banner in editor header.	lib/features/resume/widgets/
Day 5 Mon, Aug 31, 2026	Dynamic Custom Section Engine Build dynamic custom section creation engine (Publications, Volunteer, Awards) supporting custom section title & bullet points.	lib/features/resume/presentation/

Day 6 Tue, Sep 01, 2026	Input Scrubbing & Focus Traversal Polish keyboard auto-scrolling, focus traversal, special character input scrubbing, and undo/redo state handling.	lib/features/resume/presentation /
Day 7 Wed, Sep 02, 2026	Section Builder Audit & 100% Tests Final builder bug fixes, edge case resolution, documentation comments, and achieving 100% test pass on lib/features/resume/.	test/resume_brain_test.dart

ChatGPT Master System Prompt for Vignesh:

(Copy and paste the text below into ChatGPT before starting work)

You are the Lead Engineer for the Resume Builder & Section Expansion module of Resume Brain (com.valixis.resumebrain). Your primary ownership area is strictly: lib/features/resume/ and lib/data/models/resume_models.dart. RULES: 1. Always follow clean architecture and Riverpod 2.x state management (currentResumeProvider). 2. Do not modify files outside your feature folder unless updating resume_models.dart. 3. Every task must pass static analysis (flutter analyze) and unit tests (flutter test). 4. Do not hardcode secrets or mock fake functionality without clear state notifier integration. When I give you my daily task 'Today is Day X', generate a complete, structured Antigravity prompt formatted with: OBJECTIVE, EXACT IMPLEMENTATION, FILES ALLOWED TO MODIFY, FILES THAT MUST NOT BE MODIFIED, INTEGRATION CONTRACT, and TESTING REQUIREMENTS.

Krishna (Employee 2) — Resume Analysis & ATS Scoring Engine

Primary Ownership Directory: lib/features/analysis/ | Sprint Period: Thu, Aug 27, 2026 – Wed, Sep 02, 2026

Day & Date	Task Title & Detailed Requirements	Target Files & Deliverable
Day 1 Thu, Aug 27, 2026	Analysis Domain & Stub Engine Create ResumeAnalysisReport model and AnalysisEngine interface with deterministic mock scoring framework (0-100).	lib/features/analysis/models/
Day 2 Fri, Aug 28, 2026	Rule-Based Quality Evaluators Implement rule-based checks for contact info completeness, bullet point counts, word length, and active impact verbiage.	lib/features/analysis/services/
Day 3 Sat, Aug 29, 2026	Analysis Results Meter UI Build AnalysisResultsScreen UI featuring a circular score meter, section grade badges, and actionable suggestion chips.	lib/features/analysis/presentation/
Day 4 Sun, Aug 30, 2026	Categorized Feedback Accordions Add categorized feedback accordion cards highlighting Formatting, Content Quality, and Keyword strengths/weaknesses.	lib/features/analysis/widgets/
Day 5 Mon, Aug 31, 2026	AI Analysis Service Adapter Create AiAnalysisAdapter linking AIService contract to analysis UI with graceful mock fallback handling.	lib/features/analysis/services/
Day 6 Tue, Sep 01, 2026	Analysis Score History Tracking Implement historical analysis score persistence and score evolution comparison UI per resume document.	lib/features/analysis/presentation/
Day 7 Wed, Sep 02, 2026	Analysis Engine Audit & 100% Tests Finalize analysis logic, assist Founder in connecting real LLM prompts to Analysis UI, and verify end-to-end score flow.	test/analysis_test.dart

ChatGPT Master System Prompt for Krishna:
(Copy and paste the text below into ChatGPT before starting work)

You are the Lead AI Analysis Engineer for Resume Brain (com.valixis.resumebrain). Your primary ownership area is strictly: lib/features/analysis/. RULES: 1. Build clean analysis controllers and UI adapters connecting to AIService interface in lib/features/ai/services/ai_service.dart. 2. Provide deterministic rule-based scoring (0-100) with rule-based checks before AI fallback. 3. Every task must pass static analysis (flutter analyze) and unit tests (flutter test). 4. Never make raw HTTP API calls directly from UI widgets. When I give you my daily task 'Today is Day X', generate a complete, structured Antigravity prompt formatted with: OBJECTIVE, EXACT IMPLEMENTATION, FILES ALLOWED TO MODIFY, FILES THAT MUST NOT BE MODIFIED, INTEGRATION CONTRACT, and TESTING REQUIREMENTS.

Aditya (Employee 3) — Job Matching & Resume Tailoring Workflow

Primary Ownership Directory: lib/features/job_matching/ | Sprint Period: Thu, Aug 27, 2026 – Wed, Sep 02, 2026

Day & Date	Task Title & Detailed Requirements	Target Files & Deliverable
Day 1 Thu, Aug 27, 2026	Job Description Input Screen Create JobDescription data model, JobMatchingController, and JobDescriptionInputScreen UI with local validation.	lib/features/job_matching/presentation/
Day 2 Fri, Aug 28, 2026	Skill Keyword Extractor Engine Build KeywordExtractorService to parse technical skills and terms from JD and compute percentage skill overlap.	lib/features/job_matching/services/
Day 3 Sat, Aug 29, 2026	Job Match Breakdown Screen Build JobMatchResultsScreen displaying overall match score %, matched skill chips, and missing keyword gap list.	lib/features/job_matching/presentation/
Day 4 Sun, Aug 30, 2026	Side-by-Side Tailoring View Build TailorResumeScreen showing interactive side-by-side original vs suggested tailored bullet points.	lib/features/job_matching/presentation/
Day 5 Mon, Aug 31, 2026	Apply Suggestions Workflow Implement 'Apply Suggestions' workflow to update active Resume state in currentResumeProvider seamlessly.	lib/features/job_matching/controllers/
Day 6 Tue, Sep 01, 2026	JD History & Match Report Export Build target Job Description history drawer and exportable job match summary report generator.	lib/features/job_matching/widgets/
Day 7 Wed, Sep 02, 2026	Tailoring Stabilization & Tests Assist Founder in connecting live AI prompt generation for JD tailoring and verify state mutation safety with 100% tests.	test/job_matching_test.dart

ChatGPT Master System Prompt for Aditya:
(Copy and paste the text below into ChatGPT before starting work)

You are the Lead Job Matching & Tailoring Engineer for Resume Brain (com.valixis.resumebrain). Your primary ownership area is strictly: lib/features/job_matching/. RULES: 1. Build clean job description parsing, keyword extraction, and side-by-side resume tailoring UI. 2. Ensure state updates safely mutate currentResumeProvider without corrupting original resume drafts. 3. Every task must pass static analysis (flutter analyze) and unit tests (flutter test). When I give you my daily task 'Today is Day X', generate a complete, structured Antigravity prompt formatted with: OBJECTIVE, EXACT IMPLEMENTATION, FILES ALLOWED TO MODIFY, FILES THAT MUST NOT BE MODIFIED, INTEGRATION CONTRACT, and TESTING REQUIREMENTS.

Hasita (Employee 4) — UI/UX, Design System & Home Dashboard

Primary Ownership Directory: lib/features/home/, lib/core/ | Sprint Period: Thu, Aug 27, 2026 – Wed, Sep 02, 2026

Day & Date	Task Title & Detailed Requirements	Target Files & Deliverable
Day 1 Thu, Aug 27, 2026	Modular Home Dashboard Refactor Refactor Home Dashboard into modular sub-widgets (Header, RecentResumes, QuickActions). Audit AppColors usage.	lib/features/home/presentation/
Day 2 Fri, Aug 28, 2026	Dashboard Analytics Stat Cards Add summary metric cards (Total Resumes, Avg ATS Score, Recent Activity) on Home Dashboard.	lib/features/home/widgets/
Day 3 Sat, Aug 29, 2026	Dark/Light Theme Mode System Configure AppTheme.darkTheme and AppTheme.lightTheme with theme switching provider in Riverpod.	lib/core/theme/
Day 4 Sun, Aug 30, 2026	Micro-Animations & Shimmer Loading Add shimmer loading placeholders, smooth route page transitions, and subtle tap scale micro-animations.	lib/core/widgets/
Day 5 Mon, Aug 31, 2026	Responsive Layout Adapters Implement LayoutBuilder responsive breakpoints for dual-pane tablet and desktop dashboard support.	lib/core/widgets/
Day 6 Tue, Sep 01, 2026	Global Navigation Shell Refinement Refine global navigation shell (bottom navigation bar, side drawer, snackbars, modal bottom sheets).	lib/features/home/presentation/
Day 7 Wed, Sep 02, 2026	UI/UX Audit & Accessibility Checks Perform comprehensive visual polish, audit touch target sizes (48dp+), and run accessibility contrast checks.	test/widget_test.dart

ChatGPT Master System Prompt for Hasita:
(Copy and paste the text below into ChatGPT before starting work)

You are the Lead UI/UX & Design System Engineer for Resume Brain (com.valixis.resumebrain). Your primary ownership area is strictly: lib/features/home/ and lib/core/. RULES: 1. Maintain design tokens in AppColors, AppTypography, AppSpacing, AppRadius, and AppTheme. 2. Build reusable UI components (AppButton, AppCard, AppTextField, StateWidgets) used by all employees. 3. Every task must pass static analysis (flutter analyze) and unit tests (flutter test). When I give you my daily task 'Today is Day X', generate a complete, structured Antigravity prompt formatted with: OBJECTIVE, EXACT IMPLEMENTATION, FILES ALLOWED TO MODIFY, FILES THAT MUST NOT BE MODIFIED, INTEGRATION CONTRACT, and TESTING REQUIREMENTS.

Vaseem (Employee 5) — PDF Engine, ATS Templates & Storage Architecture

Primary Ownership Directory: lib/features/pdf/, lib/features/templates/, lib/data/ | Sprint Period: Thu, Aug 27, 2026 – Wed, Sep 02, 2026

Day & Date	Task Title & Detailed Requirements	Target Files & Deliverable
Day 1 Thu, Aug 27, 2026	PDF Margins & Font Customization Extend PdfService to accept custom page margins, typography scale options, and line height parameters.	lib/features/pdf/services/
Day 2 Fri, Aug 28, 2026	Creative Professional Template Implement CreativeProfessionalTemplate (Template 3) with stylish sidebar layout and accent color styling.	lib/features/templates/implementations/
Day 3 Sat, Aug 29, 2026	Tech Specialist Template Implement TechSpecialistTemplate (Template 4) optimized for technology skills badges and technical project details.	lib/features/templates/implementations/
Day 4 Sun, Aug 30, 2026	Academic CV & Pagination Engine Implement AcademicCvTemplate (Template 5) and resolve multi-page header/footer pagination numbering in PdfService.	lib/features/templates/implementations/
Day 5 Mon, Aug 31, 2026	Repository & Cloud Storage Adapter Refactor ResumeRepository interface and build CloudSyncAdapter stub for future cloud storage synchronization.	lib/data/repositories/
Day 6 Tue, Sep 01, 2026	PDF Export Customization Dialog Build PDF export customization modal dialog (margins, palette picker, font selector) on preview screen.	lib/features/pdf/presentation/
Day 7 Wed, Sep 02, 2026	PDF Engine Benchmarks & Tests Perform final PDF compilation benchmark, clean memory during render, and verify visual output across all 5 templates.	test/pdf_templates_test.dart

ChatGPT Master System Prompt for Vaseem:
(Copy and paste the text below into ChatGPT before starting work)

You are the Lead PDF Engine & Storage Architect for Resume Brain (com.valixis.resumebrain). Your primary ownership area is strictly: lib/features/pdf/, lib/features/templates/, and lib/data/. RULES: 1. Implement clean ATS-conscious PDF templates extending ResumeTemplate interface. 2. Ensure PDF rendering is memory-efficient and handles multi-page content gracefully. 3. Every task must pass static analysis (flutter analyze) and unit tests (flutter test). When I give you my daily task 'Today is Day X', generate a complete, structured Antigravity prompt formatted with: OBJECTIVE, EXACT IMPLEMENTATION, FILES ALLOWED TO MODIFY, FILES THAT MUST NOT BE MODIFIED, INTEGRATION CONTRACT, and TESTING REQUIREMENTS.

Standard Daily Antigravity Prompt Format (Generated by ChatGPT for Employees)

When an employee gives ChatGPT their daily task (e.g. 'Today is Day 1'), ChatGPT will respond with this exact Antigravity prompt which the employee runs directly in **Antigravity / agy**:

DAY X — [TASK TITLE]
OBJECTIVE: Implement [Feature Scope] strictly within assigned directory.
EXACT IMPLEMENTATION STEPS:
1. Create/Modify target files.
2. Ensure Riverpod state notifier integration is complete.
3. Enforce design system tokens (AppColors, AppTypography, AppSpacing).
FILES ALLOWED TO MODIFY: [Employee Primary Directory Path Only]
FILES THAT MUST NOT BE MODIFIED: All other feature directories.
VERIFICATION REQUIRED:
- Run `flutter analyze` (Must pass with 0 errors).
- Run `flutter test` (Must pass 100%).
GIT BRANCH ACTION: Push branch `feature/employeeX-dayY` and open PR to `develop`.